



**PMI**

## **Exam Questions PMI-RMP**

PMI Risk Management Professional

#### NEW QUESTION 1

Ned is the project manager of the HNN project for your company. Ned has asked you to help him complete some probability distributions for his project. What portion of the project will you most likely use for probability distributions?

- A. Bias towards risk in new resources
- B. Risk probability and impact matrixes
- C. Risk identification
- D. Uncertainty in values such as duration of schedule activities

**Answer: D**

#### NEW QUESTION 2

Adrian is the project manager of the NHP Project. In her project there are several work packages that deal with electrical wiring. Rather than to manage the risk internally she has decided to hire a vendor to complete all work packages that deal with the electrical wiring. By removing the risk internally to a licensed electrician Adrian feels more comfortable with project team being safe. What type of risk response has Adrian used in this example?

- A. Avoidance
- B. Mitigation
- C. Acceptance
- D. Transference

**Answer: D**

#### NEW QUESTION 3

You work as a project manager for BlueWell Inc. You are involved with the project team on the different risk issues in your project. You are using the applications of IRGC model to facilitate the understanding and managing the rising of the overall risks that have impacts on the economy and society. One of your team member wants to know that what is the need to use the IRGC. What will be your reply?

- A. IRGC addresses questions such as the understanding of the secondary impacts of a risk.
- B. IRGC models aim at building robust, integrative inter-disciplinary governance models for emerging and existing risks.
- C. IRGC addresses the development of resilience and the capacity of organizations and people to face unavoidable risks.
- D. IRGC is both a concept and a tool.

**Answer: B**

#### NEW QUESTION 4

Ben is the project manager of the YHT Project for his company. Alice, one of his team members, is confused about when project risks will happen in the project. Which one of the following statements is the most accurate about when project risk happens?

- A. Project risk can happen at any moment.
- B. Project risk happens throughout the project execution.
- C. Project risk is always in the future.
- D. Project risk is uncertain, so no one can predict when the event will happen.

**Answer: C**

#### NEW QUESTION 5

Where can a project manager find risk-rating rules?

- A. Risk management plan
- B. Organizational process assets
- C. Enterprise environmental factors
- D. Risk probability and impact matrix

**Answer: B**

#### NEW QUESTION 6

Tracy is the project manager of the NLT Project for her company. The NLT Project is scheduled to last 14 months and has a budget at completion of \$4,555,000. Tracy's organization will receive a bonus of \$80,000 per day that the project is completed early up to \$800,000. Tracy realizes that there are several opportunities within the project to save on time by crashing the project work. Crashing the project is what type of risk response?

- A. Transference
- B. Mitigation
- C. Exploit
- D. Enhance

**Answer: D**

#### NEW QUESTION 7

Frank is the project manager of the NHQ project for his company. Frank is working with the project team, key stakeholders, and several subject matter experts on risks dealing with the new materials in the project. Frank wants to utilize a risk analysis method that will help the team to make decisions in the presence of the current uncertainty surrounding the new materials. Which risk analysis approach can Frank use to create an approach to make decisions in the presence of uncertainty?

- A. Monte Carlo Technique

- B. Qualitative risk analysis process
- C. Quantitative risk analysis process
- D. Delphi Technique

**Answer:** C

#### NEW QUESTION 8

You are working with Anna on your project to determine and map the probability distributions of risk within the project. You have indicated that you will use the uniform distribution method for a portion of the project. Which part of your project is most likely to have a uniform risk distribution?

- A. Late completion stages of a project
- B. Project phases that deal with "cutover" technologies
- C. Early concept stage of design
- D. Project initiating

**Answer:** C

#### NEW QUESTION 9

\_\_\_\_\_ analysis is a statistical concept that calculates the average outcome when the future includes scenarios that may or may not happen.

- A. Expert judgment
- B. Expected monetary value
- C. Sensitivity
- D. Modeling and simulation

**Answer:** B

#### NEW QUESTION 10

You are interviewing members of a project team to test their understanding of the assigned risk responses as risk owners. You and the project manager are working together to evaluate the risk responses to determine their effectiveness in the project. What project management technique are you performing with the project manager in this scenario?

- A. Risk audits
- B. Stakeholder analysis as the project team is a stakeholder
- C. Risk identification with the project team
- D. Risk analysis

**Answer:** A

#### NEW QUESTION 10

You work as a project manager for SoftTech Inc. You are working with the project stakeholders to begin the qualitative risk analysis process. Which of the following inputs will be needed for the qualitative risk analysis process in your project? Each correct answer represents a complete solution. Choose all that apply.

- A. Organizational process assets
- B. Cost management plan
- C. Project scope statement
- D. Risk register

**Answer:** ACD

#### NEW QUESTION 13

You are the project manager of the BJA Project for your company. Management is worried about one of the identified risks in your project. The risk event has a probability of 90 percent and a cost impact of \$85,000. Management and you discuss possible solutions to address the risk. You share with them that for \$75,000 you can reduce the probability of the risk event to 15 percent and the impact to \$25,000. This solution will add three weeks to the project schedule. Management thinks this is a good idea and they would like you to add the time and cost additions to your project plan. What type of risk response is used?

- A. Avoidance
- B. Acceptance
- C. Exploit
- D. Mitigation

**Answer:** D

#### NEW QUESTION 16

Linda is the project manager of the NAB Project. One of the risks her project team has identified is too dangerous for the project team to manage internally so she has hired a vendor to complete this portion of the project and to manage the identified risk. What risk response has Linda used in this instance?

- A. Transference
- B. Avoidance
- C. Contractual
- D. Mitigation

**Answer:** A

#### NEW QUESTION 18

You work as a project manager for BlueWell Inc. You are working with Nancy, the COO of your company, on several risks within the project. Nancy understands that through qualitative analysis you have identified 80 risks that have a low probability and low impact as the project is currently planned. Nancy's concern, however, is that the impact and probability of these risk events may change as conditions within the project may change. She would like to know where will you document and record these 80 risks that have low probability and low impact for future reference. What should you tell Nancy?

- A. Risks with low probability and low impact are recorded in a watchlist for future monitoring.
- B. All risks, regardless of their assessed impact and probability, are recorded in the risk log.
- C. Risk identification is an iterative process so any changes to the low probability and low impact risks will be reassessed throughout the project life cycle.
- D. All risks are recorded in the risk management plan.

**Answer:** A

#### NEW QUESTION 22

Management has asked you to perform a risk audit and report back on the results. Bonny, a project team member asks you what a risk audit is. What do you tell Bonny?

- A. A risk audit is a review of all the risks that have yet to occur and what their probability of happening are.
- B. A risk audit is a review of the effectiveness of the risk responses in dealing with identified risks and their root causes, as well as the effectiveness of the risk management process.
- C. A risk audit is a review of all the risk probability and impact for the risks, which are still present in the project but which have not yet occurred.
- D. A risk audit is an audit of all the risks that have occurred in the project and what their true impact on cost and time has been.

**Answer:** B

#### NEW QUESTION 26

Harry works as a project manager for the NHQ Project. He is performing quantitative risk analysis for his project. One of the project risks has a 40 percent probability of happening, and it will cost the project \$65,000 if the risk happens. What is the expected monetary value of this risk event?

- A. Negative \$26,000
- B. Negative \$67,000
- C. Zero - the risk event has not yet occurred
- D. \$27,000

**Answer:** A

#### NEW QUESTION 27

You are the project manager for Genpact Inc. You have established quarterly risk management meetings. Which of the following is not a component of a risk management meeting?

- A. Assessing the overall status of risks in the project
- B. Review of risk responses
- C. Assessment or risk
- D. The availability of the individual

**Answer:** D

#### NEW QUESTION 32

You work as a project manager for BlueWell Inc. You are performing the quantitative risk analysis for your project. One of the project risks has a 50 percent probability of happening, and it will cost the project \$55,000 if the risk happens. What will be the expected monetary value of this risk event?

- A. Negative \$27,500
- B. Zero - the risk event has not yet occurred
- C. Negative \$26,000
- D. Negative \$55,000

**Answer:** A

#### NEW QUESTION 34

Mark works as a project manager of the NNH project. In this project, he has created a contingency response that the cost performance index should be less than 0.91. The NNH project has a budget at completion of \$950,000 and is 43 percent complete - though the project should be 50 percent complete. The project has spent \$470,897 to reach the 43 percent complete milestone. What is the project's cost performance index?

- A. 0.95
- B. 0.80
- C. 0.87
- D. 0.91

**Answer:** C

#### NEW QUESTION 35

You are the project manager of the GHY project. In your organization you must follow certain enterprise environmental factors that establish the rules for risk management. One of the policies your project must adhere to requires periodic rapid analysis of risks within the project. These rapid, cost-effective sessions must be documented and performed monthly. What type of analysis are you required to perform according to your enterprise environmental factors?

- A. Brainstorming
- B. Qualitative analysis
- C. Delphi Technique

D. Quantitative analysis

**Answer: B**

#### NEW QUESTION 38

You are the project manager of the GHY project for your organization. You are about to start the qualitative risk analysis process for the project and you need to determine the roles and responsibilities for conducting risk management. Where can you find this information?

- A. Enterprise environmental factors
- B. Risk register
- C. Risk management plan
- D. Staffing management plan

**Answer: C**

#### NEW QUESTION 40

You are the project manager of the NHQ project for your company. Management has told you that you must implement an agreed upon contingency response if the Cost Performance Index in your project is less than 0.90. Consider that your project has a budget at completion of \$250,000 and is 60 percent complete. You are scheduled to be however, 75 percent complete, and you have spent \$165,000 to date. What is the Cost Performance Index for this project to determine if the contingency response should happen?

- A. -\$37,500
- B. 0.91
- C. 0.88
- D. 0.80

**Answer: B**

#### NEW QUESTION 42

David is the project manager of the NKL Project for his organization. He has been asked to create a proposal for a construction project for a client. David realizes that there are several requirements within the SOW and RFP provided by the client that would eliminate his company from bidding on the construction project. David proposed to management that his organization create a partnership with a competitor so that together they could bid on the construction project and qualify for the customer's requirements. What risk response is David proposing to management?

- A. Exploiting
- B. Teaming agreement
- C. Transference
- D. Sharing

**Answer: D**

#### NEW QUESTION 44

You are the project manager for your organization. You are preparing for the quantitative risk analysis. Mark, a project team member, wants to know why you need to do quantitative risk analysis when you just completed qualitative risk analysis. Which one of the following statements best defines what quantitative risk analysis is?

- A. Quantitative risk analysis is the process of numerically analyzing the effect of identified risks on overall project objectives.
- B. Quantitative risk analysis is the planning and quantification of risk responses based on probability and impact of each risk event.
- C. Quantitative risk analysis is the review of the risk events with the high probability and the highest impact on the project objectives.
- D. Quantitative risk analysis is the process of prioritizing risks for further analysis or action by assessing and combining their probability of occurrence and impact.

**Answer: A**

#### NEW QUESTION 49

Holly is the project manager of the NHQ project for her company. Her project sponsor, Tracy, has requested that Thomas, the department manager, from the Risk Management Department, will work with Holly to determine the effectiveness of the risk responses. Tracy and Thomas are concerned that some of the risks within Holly's project may not be addressed to depth they would like. In this scenario, who is responsible for ensuring that risk audits are performed at an appropriate frequency throughout the project?

- A. Thomas
- B. Tracy
- C. The project team
- D. Holly

**Answer: D**

#### NEW QUESTION 53

Which of the following processes is described in the statement below? "This is the process of numerically analyzing the effect of identified risks on overall project objectives."

- A. Identify Risks
- B. Perform Quantitative Risk Analysis
- C. Monitor and Control Risks
- D. Perform Qualitative Risk Analysis

**Answer: B**

#### NEW QUESTION 56

You are the project manager for your organization. You are working with your project team to complete the qualitative risk analysis process. The first tool and technique you are using requires that you assess the probability and what other characteristic of each identified risk in the project?

- A. Impact
- B. Risk owner
- C. Cost
- D. Risk category

**Answer:** A

#### NEW QUESTION 59

Which of the following statements describe the purpose of an Issue Log? Each correct answer represents a complete solution. Choose all that apply.

- A. It analyzes the impact that the issue is having on the project.
- B. It tracks the actions taken to resolve the issue.
- C. It tracks the outcome of the actions taken.
- D. It addresses the risks that could affect the project.

**Answer:** ABC

#### NEW QUESTION 61

Shawn is the project manager of the WHT Project for his company. In this project Shawn's team reports that they have found a way to complete the project work for less cost than what was originally planned. The project team presents a new software that will help to automate the project work. While the software and the associated training costs \$25,000 it will save the project nearly \$65,000 in total costs. Shawn agrees to the software and changes to the project management plan accordingly. What type of risk response has been used in this instance?

- A. Avoidance
- B. Exploiting
- C. Accepting
- D. Enhancing

**Answer:** B

#### NEW QUESTION 62

You work as a project manager for BlueWell Inc. You are preparing to plan risk responses for your project with your team. How many risk response types are available for a negative risk event in the project?

- A. Four
- B. One
- C. Three
- D. Seven

**Answer:** A

#### NEW QUESTION 66

Melody is the project manager for her organization. She has created a risk response to conduct more tests on the software her project is creating. The identified risk that prompted this response was that the software is mission-critical and must be flawless before it can be put into product. What type of a risk response has Melody used in this scenario?

- A. Mitigation
- B. Enhance
- C. Transference
- D. Avoidance

**Answer:** A

#### NEW QUESTION 68

In addition to monitoring and controlling the project risks for their status and information the risk monitoring and controlling process accomplishes four key things for a project. Which one of the following is NOT a determination that is made by the risk monitoring and controlling process?

- A. Determines if the project assumptions are still valid
- B. Determines if the risk management policies and procedures are being followed
- C. Determines if the risk contingency reserves should be modified to be in alignment with the current risk assessment
- D. Determines if the project constraints are still valid

**Answer:** D

#### NEW QUESTION 71

You work as a project manager for SoftTech Inc. You have implemented the risk action plan and it was not effective. What type of plan should you as a project manager will create for implementation if a selected risk strategy fails to be fully effective?

- A. Mitigation management plan
- B. Mitigation plan
- C. Fallback plan
- D. Risk response plan



**Answer: C**

#### NEW QUESTION 73

You and your project team have identified the project risks and now are analyzing the probability and impact of the risks. What type of analysis of the risks provides a quick and high-level review of each identified risk event?

- A. A risk probability-impact matrix
- B. Quantitative risk analysis
- C. Seven risk responses
- D. Qualitative risk analysis

**Answer: D**

#### NEW QUESTION 77

You are project manager for ABD project. You, with your team, are working on the following activities:

Probabilistic analysis of a project.

Probability of achieving cost and time objectives. Trends in Qualitative Risk Analysis results.

On which of the following processes are you working on?

- A. Plan Risk Management
- B. Perform Quantitative Risk Analysis
- C. Perform Qualitative Risk Analysis
- D. Identify Risks

**Answer: B**

#### NEW QUESTION 78

You are working as a project manager in your organization. You are nearing the final stages of project execution and looking towards the final risk monitoring and controlling activities. For your project archives, which one of the following is an output of risk monitoring and control?

- A. Quantitative risk analysis
- B. Risk audits
- C. Requested changes
- D. Qualitative risk analysis

**Answer: C**

#### NEW QUESTION 83

You are the project manager of your organization. Your organization will receive a bonus if the project finishes by December 20. Management has communicated this bonus to you and your project team and has asked you to evaluate the project to see if it is possible to realize the reward. The bonus offered to your organization is \$750,000. You have examined the project and believe that you can crash the project for an additional \$275,000 and reach the December 20 date. Management is thrilled with your assessment and they approve the crash fee. What risk response is this?

- A. Crashing can be a type of the enhancing risk response.
- B. Crashing can be considered transference because of the \$275,000 is actually paid from the bonus, which is paid by the project customer.
- C. Crashing can be a type of the exploit risk response.
- D. Crashing is the addition of labor, not a risk response.

**Answer: A**

#### NEW QUESTION 85

Yolanda is the project manager of a high-profile project for her organization. This project has 124 stakeholders from across the organization and many of the stakeholders have high demands and expectations for the project. Yolanda will need several pieces of project information as she begins to communicate and manage the stakeholder expectations. Which of the following inputs of the manage stakeholder expectations process directly addresses the risks that could affect the project and which must be communicated to the project stakeholders?

- A. Change log
- B. Low-level risks watchlist
- C. Issue log
- D. Stakeholder register

**Answer: A**

#### NEW QUESTION 86

Rachel is the project manager of the KJH Project for her company. She needs a method to create a quick and simple approach to risk identification to communicate the project risk with the stakeholders. Which one of the following approaches to risk identification should Rachel choose to provide a quick and simple listing of the project risks?

- A. Delphi Technique
- B. Checklist analysis
- C. Assumptions analysis
- D. Brainstorming

**Answer: B**

#### NEW QUESTION 89

Lisa is the project manager of the SQL project for her company. She has completed the risk response planning with her project team and is now ready to update the risk register to reflect the risk response. Which of the following statements best describes the level of detail Lisa should include with the risk responses she has created?

- A. The level of detail is set by historical information.
- B. The level of detail should correspond with the priority ranking.
- C. The level of detail must define exactly the risk response for each identified risk.
- D. The level of detail is set of project risk governance.

**Answer:** B

#### NEW QUESTION 93

What risk identification technique allows participants to identify the project risks and to remain anonymous?

- A. Influence diagrams
- B. Assumptions analysis
- C. Surveys
- D. Delphi technique

**Answer:** D

#### NEW QUESTION 96

When does the Identify Risks process take place in a project?

- A. At the Planning stage.
- B. Throughout the project life-cycle.
- C. At the Initiating stage.
- D. At the Executing stage.

**Answer:** B

#### NEW QUESTION 99

You work as a project manager for TechSoft Inc. You are preparing to plan risk responses for your project with your project team. How many risk responses are available for a positive risk event in the project?

- A. Three
- B. Four
- C. Seven
- D. One

**Answer:** B

#### NEW QUESTION 104

You are the project manager of a new project in your organization. You and the project team have identified the project risks, completed risk analysis, and are planning the most appropriate risk responses. Which of the following tools is most effective to choose the most appropriate risk response?

- A. Cause-and-effect diagrams
- B. Project network diagrams
- C. Delphi Technique
- D. Decision tree analysis

**Answer:** D

#### NEW QUESTION 108

Sammy is the project manager for her organization. She would like to rate each risk based on its probability and affect on time, cost, and scope. Harry, a project team member, has never done this before and thinks Sammy is wrong to attempt this approach. Harry says that an accumulative risk score should be created, not three separate risk scores. Who is correct in this scenario?

- A. Harry is correct, because the risk probability and impact considers all objectives of the project.
- B. Harry is correct, the risk probability and impact matrix is the only approach to risk assessment.
- C. Sammy is correct, because organizations can create risk scores for each objective of the project.
- D. Sammy is correct, because she is the project manager.

**Answer:** C

#### NEW QUESTION 111

You are working with the project stakeholders to analyze and prioritize their requirements for the project. One of the project requirements is to achieve a high-level of customer satisfaction for the project deliverable. What is the danger in this project requirement?

- A. Achieving customer satisfaction is an assumption and should be documented in the project scope.
- B. Achieving customer satisfaction is a subjective requirement and entails a high level of risk of being successfully accomplished.
- C. Achieving customer satisfaction is a risk as the project manager cannot control how satisfied the customer will be with the project deliverables.
- D. Achieving customer satisfaction should always map to the quality requirements for the project.

**Answer:** B



#### NEW QUESTION 115

You work as a project manager for BlueWell Inc. You are currently working with the project stakeholders to identify risks in your project. You understand that the qualitative risk assessment and analysis can reflect the attitude of the project team and other stakeholders to risk. Effective assessment of risk requires management of the risk attitudes of the participants. What should you, the project manager, do with assessment of identified risks in consideration of the attitude and bias of the participants towards the project risk?

- A. Evaluate and document the bias towards the risk events
- B. Evaluate the bias through SWOT for true analysis of the risk events
- C. Document the bias for the risk events and communicate the bias with management
- D. Evaluate the bias towards the risk events and correct the assessment accordingly

**Answer: D**

#### NEW QUESTION 119

Harry is a project manager of a software development project. In the early stages of planning, he and the stakeholders operated with the belief that the software they were developing would work with their organization's current computer operating system. Now that the project team has started developing the software it has become apparent that the software will not work with nearly half of the organization's computer operating systems. The incorrect belief Harry had in the software compatibility is an example of what in project management?

- A. Issue
- B. Assumption
- C. Risk
- D. Constraint

**Answer: B**

#### NEW QUESTION 123

Harry is the project manager of the MMQ Construction Project. In this project, Harry has identified a supplier who can create stained glass windows for 1,000 window units in the construction project. The supplier is an artist who works by himself, but creates windows for several companies throughout the United States. Management reviews the proposal to use this supplier and while they agree that the supplier is talented, they do not think the artist can fulfill the 1,000 window units in time for the project's deadline. Management asked Harry to find a supplier who can fulfill the completion of the windows by the needed date in the schedule. What risk response has management asked Harry to implement?

- A. Mitigation
- B. Acceptance
- C. Avoidance
- D. Transference

**Answer: A**

#### NEW QUESTION 127

Which of the following risk responses delineates that the project plan will not be changed to deal with the risk?

- A. Exploitation
- B. Transference
- C. Acceptance
- D. Mitigation

**Answer: C**

#### NEW QUESTION 128

Gary has identified a project risk that could injure project team members. He does not want to accept any risk where someone could become injured on this project so he hires a professional vendor to complete this portion of the project work. This workaround to the risk event is known as what type of risk response?

- A. Acceptance
- B. Transference
- C. Mitigation
- D. Avoidance

**Answer: B**

#### NEW QUESTION 131

Eric is the project manager of the MTC project for his company. In this project a vendor has offered Eric a sizeable discount on all hardware if his order total for the project is more than \$125,000. Right now, Eric is likely to spend \$118,000 with vendor. If Eric spends \$7,000 his cost savings for the project will be \$12,500, but he cannot purchase hardware if he cannot implement the hardware immediately due to organizational policies. Eric consults with Amy and Allen, other project managers in the organization, and asks if she needs any hardware for their projects. Both Amy and Allen need hardware and they agree to purchase the hardware through Eric's relationship with the vendor. What positive risk response has happened in this instance?

- A. Sharing
- B. Exploiting
- C. Transference
- D. Enhancing

**Answer: A**

#### NEW QUESTION 133

Which of the following techniques examines the degree to which organizational strengths offset threats and opportunities that may serve to overcome weaknesses?

- A. SWOT Analysis
- B. Expert Judgment
- C. Delphi
- D. Brainstorming

**Answer:** A

#### NEW QUESTION 135

You are the project manager of the GHG project. You are preparing for the quantitative risk analysis process. You are using organizational process assets to help you complete the quantitative risk analysis process. Which one of the following is NOT a valid reason to utilize organizational process assets as a part of the quantitative risk analysis process?

- A. You will use organizational process assets for risk databases that may be available from industry sources.
- B. You will use organizational process assets for studies of similar projects by risk specialists.
- C. You will use organizational process assets to determine costs of all risks events within the current project.
- D. You will use organizational process assets for information from prior similar projects.

**Answer:** C

#### NEW QUESTION 139

You are the project manager of the HJH project for your company. In your project, you have created the probability-impact risk matrix as shown in the following figure:

If Risk D happens in this project, how much will be left in the contingency reserve?

- A. \$440,000
- B. \$233,500
- C. \$258,500
- D. \$243,500

**Answer:** B

#### NEW QUESTION 144

You are the project manager for TTP project. You are in the Identify Risks process. You have to create the risk register. Which of the following are included in the risk register? Each correct answer represents a complete solution. Choose two.

- A. List of mitigation techniques
- B. List of key stakeholders
- C. List of identified risks
- D. List of potential responses

**Answer:** CD

#### NEW QUESTION 145

Your project team has identified a project risk that must be responded to. The risk has been recorded in the risk register and the project team has been discussing potential risk responses for the risk event. The event is not likely to happen for several months but the probability of the event is high. Which one of the following is a valid response to the identified risk event?

- A. Corrective action
- B. Risk audit
- C. Technical performance measurement
- D. Earned value management

**Answer:** A

#### NEW QUESTION 150

There are four inputs to the Monitoring and Controlling Project Risks process. Which one of the following will NOT help you, the project manager, to prepare for risk monitoring and controlling?

- A. Work Performance Information
- B. Project management plan
- C. Risk register
- D. Change requests

**Answer:** D

#### NEW QUESTION 155

Which of the following diagrams displays sensitivity analysis data?

- A. Fishbone
- B. Influence
- C. Tornado
- D. Cause and effect

**Answer:** C

#### NEW QUESTION 159

You work as a project manager for TechSoft Inc. You, the project team, and the key project stakeholders have completed a round of quantitative risk analysis. You now need to update the risk register with your findings so that you can communicate the risk results to the project stakeholders - including management. You will need to update all of the following information except for which one?

- A. Probabilistic analysis of the project
- B. Probability of achieving cost and time objectives
- C. Risk distributions within the project schedule
- D. Trends in quantitative risk analysis

**Answer:** C

#### NEW QUESTION 162

Wendy is the project manager of the NNJ project for her company. As part of the variance and trend analysis tool and technique for risk governance she is using earned value management. In this approach, Wendy wants to track and compare the cost and schedule variances. What is the point of this tool and technique in regard to risk?

- A. Wendy can determine a true project completion date.
- B. Wendy can track the cost and schedule variances.
- C. Wendy can review quality performance on baselines.
- D. Wendy can forecast deviation of the project cost and schedule for completion targets.

**Answer:** D

#### NEW QUESTION 164

You are the project manager of the HJK project for your organization. You and the project team have created risk responses for many of the risk events in the project. A teaming agreement is an example of what risk response?

- A. Transference
- B. Acceptance
- C. Mitigation
- D. Sharing

**Answer:** D

#### NEW QUESTION 166

Consider the risk probability-impact matrix in the figure given below:  
If Risk B happens in this project, how much will be left in the contingency reserve?

- A. \$193,500
- B. -\$334,500
- C. It depends on the total budget of the project.
- D. \$148,300

**Answer:** A

#### NEW QUESTION 171

Elizabeth is a project manager for her organization and she finds risk management to be very difficult for her to manage. She asks you, a lead project manager, at what stage in the project will risk management become easier. What answer best resolves the difficulty of risk management practices and the effort required?

- A. Risk management only becomes easier the more often it is practiced.
- B. Risk management only becomes easier when the project is closed.
- C. Risk management only becomes easier when the project moves into project execution.
- D. Risk management is an iterative process and never becomes easier.

**Answer:** A

#### NEW QUESTION 173

Frank is the project manager of the NHH Project. He is working with the project team to create a plan to document the procedures to manage risks throughout the project. This document will define how risks will be identified and quantified. It will also define how contingency plans will be implemented by the project team. What document is Frank and the NHH Project team creating in this scenario?

- A. Resource management plan
- B. Project plan
- C. Project management plan
- D. Risk management plan

**Answer:** D

#### NEW QUESTION 177

You are the project manager of the NKQ project for your organization. You have completed the quantitative risk analysis process for this portion of the project. What is the only output of the quantitative risk analysis process?

- A. Probability of reaching project objectives
- B. Risk register updates
- C. Risk response

D. Risk contingency reserve

**Answer: B**

#### NEW QUESTION 181

Frances is the project manager of a project in her organization. This project has a budget of \$567,000 and is schedule to last for three years. Frances wants to examine the risk events to determine which risk events have the most potential impact on the project. Which modeling technique can help Frances to accomplish this goal?

- A. Expected monetary value
- B. Sensitivity analysis
- C. Quantitative risk analysis
- D. Modeling and simulation

**Answer: B**

#### NEW QUESTION 185

You work as a project manager for BlueWell Inc. You have declined a proposed change request because of the risk associated with the proposed change request. Where should the declined change request be documented and stored?

- A. Change request log
- B. Lessons learned
- C. Project archives
- D. Project document updates

**Answer: A**

#### NEW QUESTION 189

Ben works as a project manager for the MJH Project. In this project, Ben is preparing to identify stakeholders so he can communicate project requirements, status, and risks. Ben has elected to use a salience model as part of his stakeholder identification process. Which of the following activities best describes a salience model?

- A. Influence/impact grid, grouping the stakeholders based on their active involvement ("influence") in the project and their ability to affect changes to the project's planning or execution ("impact").
- B. Grouping the stakeholders based on their level of authority ("power") and their active involvement ("influence") in the project.
- C. Grouping the stakeholders based on their level of authority ("power") and their level or concern ("interest") regarding the project outcomes.
- D. Describing classes of stakeholders based on their power (ability to impose their will), urgency (need for immediate attention), and legitimacy (their involvement is appropriate).

**Answer: D**

#### NEW QUESTION 190

John works as a project manager for ABD project. He and his team, are working on the following activities:

Relative ranking or priority list of project risks Watchlists of low priority risk

Trends in Qualitative Risk Analysis results

On which of the following processes is John working on?

- A. Perform Qualitative Risk Analysis
- B. Plan Risk Management
- C. Plan Risk Responses
- D. Perform Quantitative Risk Analysis

**Answer: A**

#### NEW QUESTION 194

You are working with your project stakeholders to identify risks within the JKP Project. You want to use an approach to engage the stakeholders to increase the breadth of the identified risks by including internally generated risk. Which risk identification approach is most suited for this goal?

- A. Delphi Technique
- B. SWOT analysis
- C. Assumptions analysis
- D. Brainstorming

**Answer: B**

#### NEW QUESTION 198

You are the project manager of the NHK Project. Management wants to know how often your risk identification process will occur during the project. Considering that your project is scheduled to last one year and involves five distinct phases, how often should risk identification take place?

- A. Monthly
- B. Once per project life cycle phase
- C. Quarterly
- D. Vary depending on the situations within the project

**Answer: D**

#### NEW QUESTION 202

Which of the following processes looks at the complex web of actors, rules, conventions, processes, and mechanisms concerned with how relevant risk information is collected, analyzed and communicated, and how management decisions are taken?

- A. Risk Communication
- B. IRGC
- C. Risk Response Planning
- D. Risk Governance

**Answer:** D

#### NEW QUESTION 204

Jenny is the project manager for the NBT projects. She is working with the project team and several subject matter experts to perform the quantitative risk analysis process. During this process she and the project team uncover several risks events that were not previously identified. What should Jenny do with these risk events?

- A. The events should be entered into qualitative risk analysis.
- B. The events should be determined if they need to be accepted or responded to.
- C. The events should be entered into the risk register.
- D. The events should continue on with quantitative risk analysis.

**Answer:** C

#### NEW QUESTION 207

You are the project manager of a large, high-profile project in your organization. You have realized that politics within your company may affect the true identification of risk events within the project. You decide that you'd like to use a method to identify risk events through an anonymous process. Which one of the following risk events will allow you to collect and distribute risk information without the stakeholders knowing what other stakeholders are communicating about the project risk events?

- A. Surveys
- B. Monte Carlo Technique
- C. Checklist analysis
- D. Delphi Technique

**Answer:** D

#### NEW QUESTION 212

You are the project manager for the ABC organization. Your current project has 75 internal stakeholders and 245 external stakeholders. Many of the risks within your project will only affect the internal stakeholders, but several of the identified risk events will affect the external stakeholders. Management would like to know the total number of communication channels in the project. How many communication channels exist in this project?

- A. 245
- B. 51,040
- C. 102,080
- D. 320

**Answer:** B

#### NEW QUESTION 217

You work as the project manager for Bluewell Inc. Your project has several risks that will affect several stakeholder requirements. Which project management plan will define who will be available to share information on the project risks?

- A. Risk Management Plan
- B. Stakeholder management strategy
- C. Resource Management Plan
- D. Communications Management Plan

**Answer:** D

#### NEW QUESTION 219

Sensitivity analysis is a technique for systematically changing parameters in a model to determine the effects of such changes and is useful for computer modelers for a range of purposes. Which of the following purposes does the sensitivity analysis include? Each correct answer represents a complete solution. Choose all that apply.

- A. Increased understanding or quantification of the system
- B. Estimating the average outcome
- C. Model development
- D. Decision making or the development of recommendations for decision makers

**Answer:** ACD

#### NEW QUESTION 221

You are the project manager of the NNH Project. In this project you have created a contingency response that the schedule performance index should be less than 0.93. The NHH Project has a budget at completion of \$945,000 and is 45 percent complete though the project should be 49 percent complete. The project has spent \$455,897 to reach the 45 percent complete milestone. What is the project's schedule performance index?

- A. -\$37,800



- B. 0.93
- C. 0.92
- D. 1.06

**Answer:** C

#### NEW QUESTION 223

Ted is the project manager of the HRR project for his company. Management has asked that Ted periodically reviews the contingency reserve as risk events happen, pass, or are still pending. What is the purpose of reviewing the contingency reserve?

- A. It helps to evaluate if the remaining reserve is adequate for the risk exposure.
- B. It helps to determine how much more funds will need to be invested in the project.
- C. It helps to evaluate secondary and residual risks related to the risk responses and their costs.
- D. It helps to determine the probability and impact of project risks.

**Answer:** A

#### NEW QUESTION 227

John is the project manager of the NHQ Project for his company. His project has 75 stakeholders, some of which are external to the organization. John needs to make certain that he communicates about risk in the most appropriate method for the external stakeholders. Which project management plan will be the best guide for John to communicate to the external stakeholders?

- A. Risk Response Plan
- B. Risk Management Plan
- C. Communications Management Plan
- D. Project Management Plan

**Answer:** C

#### NEW QUESTION 232

You are the project manager of the KJH Project and are working with your project team to plan the risk responses. Consider that your project has a budget of \$500,000 and is expected to last six months. Within the KJH Project you have identified a risk event that has a probability of .70 and has a cost impact of \$350,000. When it comes to creating a risk response for this event what is the risk exposure of the event that must be considered for the cost of the risk response?

- A. The risk exposure of the event is \$245,000.
- B. The risk exposure of the event is \$500,000.
- C. The risk exposure of the event is \$350,000.
- D. The risk exposure of the event is \$850,000.

**Answer:** A

#### NEW QUESTION 233

Gary is the project manager for his project. He and the project team have completed the qualitative risk analysis process and are about to enter the quantitative risk analysis process when Mary, the project sponsor, wants to know what quantitative risk analysis will review. Which of the following statements best defines what quantitative risk analysis will review?

- A. The quantitative risk analysis process will review risk events for their probability and impact on the project objectives.
- B. The quantitative risk analysis seeks to determine the true cost of each identified risk event and the probability of each risk event to determine the risk exposure.
- C. The quantitative risk analysis process will analyze the effect of risk events that may substantially impact the project's competing demands.
- D. The quantitative risk analysis reviews the results of risk identification and prepares the project for risk response management.

**Answer:** C

#### NEW QUESTION 234

Mark works as a project manager for TechSoft Inc. Mark, the project team, and the key project stakeholders have completed a round of qualitative risk analysis. He needs to update the risk register with his findings so that he can communicate the risk results to the project stakeholders – including management. Mark will need to update all of the following information except for which one?

- A. Prioritized list of quantified risks
- B. Watchlist of low-priority risks
- C. Trends in qualitative risk analysis
- D. Risks grouped by categories

**Answer:** A

#### NEW QUESTION 239

As a part of monitoring and controlling the project, the project manager should update the risk register. The project manager should update the risk register with information on risk reassessment, risk audits, and periodic risk reviews. What other information should the project manager update the risk register with?

- A. Actual costs and schedule delays of risk events.
- B. Actual outcomes of risk management duties by the project team.
- C. Actual cost of risk events.
- D. Actual outcomes of the project's risks and of the risk responses.

**Answer:** D



#### NEW QUESTION 243

Rob is the project manager of the IDLK Project for his company. This project has a budget of \$5,600,000 and is expected to last 18 months. Rob has learned that a new law may affect how the project is allowed to proceed - even though the organization has already invested over \$750,000 in the project. What risk response is the most appropriate for this instance?

- A. Acceptance
- B. Transference
- C. Mitigation
- D. Enhance

**Answer:** A

#### NEW QUESTION 247

Bill is the project manager for a project that will last six months and has a budget of \$580,000. In this project a high-risk has been identified with the new materials the project will be using. Bill would like to assign one person, Beth, to be responsible to monitor this risk. Bill assigns Beth the authority to respond to the risk event if it appears in the risk events that is likely to happen. In addition, Bill hires a consultant to work with Beth on this area of the project. In this instance, who is the risk response owner?

- A. Bill, because he is the project manager
- B. Beth, because she has the authority to respond to the risk event
- C. Beth and the consultant are the risk owners
- D. The consultant working with Beth, because this is transference

**Answer:** B

#### NEW QUESTION 251

Amy is the project manager for her company. In her current project the organization has a very low tolerance for risk events that will affect the project schedule. Management has asked Amy to consider the affect of all the risks on the project schedule. What approach can Amy take to create a bias against risks that will affect the schedule of the project?

- A. She can create an overall project rating scheme to reflect the bias towards risks that affect the project schedule.
- B. She can filter all risks based on their affect on schedule versus other project objectives.
- C. She can have the project team pad their time estimates to alleviate delays in the project schedule.
- D. She can shift risk-laden activities that affect the project schedule from the critical path as much as possible.

**Answer:** A

#### NEW QUESTION 253

You are the project manager of the NHJ project for your company. This project has a budget at completion of \$1,650,000 and you are 60 percent complete. According to the project plan, however, the project should be 65 percent complete. In this project you have spent \$995,000 to reach this point of completion. There is a risk that this project may be late so you have taken some measures to recover the project schedule. Management would like to know, based on current performance, what the estimate at completion for this project will be. What is the estimate at completion?

- A. \$1,650,000
- B. \$1,666,667
- C. \$663,333
- D. -\$8,333

**Answer:** B

#### NEW QUESTION 254

Holly is the project manager of the GHH Project. During risk identification and the subsequent risk analysis process she has identified a risk with a high probability and high impact for her project. She and the stakeholder agree that the project management plan should be changed to eliminate the risk threat entirely. What risk response has Holly used in this instance?

- A. This is the risk mitigation response.
- B. This is the avoidance risk response.
- C. This is the transference risk response.
- D. This is a scope change and not a risk response.

**Answer:** B

#### NEW QUESTION 259

Tom works as a project manager for BlueWell Inc. He is determining which risks can affect the project. Which of the following inputs of the identify risks process is useful in identifying risks, and provides a quantitative assessment of the likely cost to complete the scheduled activities?

- A. Activity cost estimates
- B. Cost management plan
- C. Activity duration estimates
- D. Risk management plan

**Answer:** A

#### NEW QUESTION 263

You are the project manager of the NJJ project. Your enterprise environmental factors require that you establish certain risk management rules regarding low risks within your project. What is the best policy for risks with low probability and low impact in the project management?

- A. These risks should be accepted.
- B. These risks should be placed on a watchlist for future monitoring.
- C. These risks should be identified, but dismissed.
- D. These risks should be placed in the risk register.

**Answer:** B

#### NEW QUESTION 265

Adrian is a project manager for a new project using a technology that has recently been released and there's relatively little information about the technology. Initial testing of the technology makes the use of it look promising, but there's still uncertainty as to the longevity and reliability of the technology. Adrian wants to consider the technology factors a risk for her project. Where should she document the risks associated with this technology so she can track the risk status and responses?

- A. Risk register
- B. Risk low-level watch list
- C. Project scope statement
- D. Project charter

**Answer:** A

#### NEW QUESTION 269

Frank is the project manager of the NHL Project for his company and he is starting the risk identification process for the project. Frank needs to ensure that the correct stakeholders are interviewed as part of risk identification. What document will help Frank to communicate and solicit inputs of the project stakeholders during risk identification?

- A. Project charter
- B. Risk register
- C. Requirements management plan
- D. Stakeholder register

**Answer:** D

#### NEW QUESTION 271

Bill is the project manager of the JKH Project. He and the project team have identified a risk event in the project with a high probability of occurrence and the risk event has a high cost impact on the project. Bill discusses the risk event with Virginia, the primary project customer, and she decides that the requirements surrounding the risk event should be removed from the project. The removal of the requirements does affect the project scope, but it can release the project from the high risk exposure. What risk response has been enacted in this project?

- A. Mitigation
- B. Transference
- C. Acceptance
- D. Avoidance

**Answer:** D

#### NEW QUESTION 273

Your project uses a piece of equipment that if the temperature of the machine goes above 450 degree Fahrenheit the machine will overheat and have to be shut down for 48 hours. Should this machine overheat even once it will delay the project's end date. You work with your project to create a response that should the temperature of the machine reach 430, the machine will be paused for at least an hour to cool it down. The temperature of 430 is called what?

- A. Risk response
- B. Risk event
- C. Risk trigger
- D. Risk identification

**Answer:** C

#### NEW QUESTION 275

You are the project manager of the CUL project in your organization. You and the project team are assessing the risk events and creating a probability and impact matrix for the identified risks. Which one of the following statements best describes the requirements for the data type used in qualitative risk analysis?

- A. A qualitative risk analysis requires fast and simple data to complete the analysis.
- B. A qualitative risk analysis requires accurate and unbiased data if it is to be credible.
- C. A qualitative risk analysis encourages biased data to reveal risk tolerances.
- D. A qualitative risk analysis required unbiased stakeholders with biased risk tolerances.

**Answer:** B

#### NEW QUESTION 280

Fill in the blank with an appropriate phrase. The \_\_\_\_\_ is the risk or danger of an action or an event, a method or a (technical) process that still conceives these dangers even if all theoretically possible safety measures would be applied.

- A. residual risk

**Answer:** A

#### NEW QUESTION 281

You are the project manager for the NHQ Project. This project requires that you install 140 copies of design software onto your department's computers. The vendor offers you a twenty percent discount on the software if your company will purchase 150 or more copies of the software. You communicate this offer with other departments in your firm to see if anyone else would need 10 copies of the software to save your project a significant amount of funds. What is this risk response called?

- A. Exploiting
- B. Avoidance
- C. Sharing
- D. Transference

**Answer:** C

#### NEW QUESTION 285

Della works as a project manager for SoftTech Inc. She is working with the project stakeholders to begin the quantitative risk analysis process. Which of the following inputs will be needed for the quantitative risk analysis process in her project? Each correct answer represents a complete solution. Choose all that apply.

- A. Risk management plan
- B. Project scope statement
- C. Risk register
- D. Cost management plan

**Answer:** ACD

#### NEW QUESTION 286

Donna is the project manager of the QSD Project and she believes Risk Event D in the following figure is likely to happen. If this event does happen, how much will Donna have left in the risk contingency reserve if none of the other risk events have happened?

- A. \$35,000
- B. \$41,700
- C. \$14,000
- D. \$6,700

**Answer:** D

#### NEW QUESTION 290

You are the project manager of RTF project for your organization. You are working with your project team and several key stakeholders to create a diagram that shows causal factors for an effect to be solved. What diagramming technique are you using as a part of the risk identification process?

- A. Cause and effect diagrams
- B. System or process flow charts
- C. Predecessor and successor diagramming
- D. Influence diagrams

**Answer:** A

#### NEW QUESTION 294

You are the project manager for BlueWell Inc. Your current project is a high priority and high profile project within your organization. You want to identify the project stakeholders that will have the most power in relation to their interest on your project. This will help you plan for project risks, stakeholder management, and ongoing communication with the key stakeholders in your project. In this process of stakeholder analysis, what type of a grid or model should you create based on these conditions?

- A. Stakeholder power/interest grid
- B. Influence/impact grid
- C. Salience model
- D. Stakeholder register

**Answer:** A

#### NEW QUESTION 298

Mark is the project manager of the BFL project for his organization. He and the project team are creating a probability and impact matrix using RAG rating. There is some confusion and disagreement among the project team as to how a certain risk is important and priority for attention should be managed. Where can Mark determine the priority of a risk given its probability and impact?

- A. Risk management plan
- B. Project sponsor
- C. Risk response plan
- D. Look-up table

**Answer:** D

#### NEW QUESTION 301

Wendy is the project manager of the FBL project for your company. She has identified several risks within her project and has created a risk contingency reserve of \$45,000 total. Her project is nearly complete and many of the risks have not happened in the project. What should Wendy do with the funds in the contingency reserve?

- A. The funds remain in the contingency reserve until all of the risks have passed.

- B. The funds for the risks that have passed and have not happened are transferred to the project budget.
- C. The funds for the risks that have passed and have not happened are released.
- D. The funds remain in the contingency reserve until the project is closed.

**Answer:** C

#### NEW QUESTION 305

You are the project manager for a construction project. The project includes a work that involves very high financial risks. You decide to insure processes so that any ill happening can be compensated. Which type of strategies have you used to deal with the risks involved with that particular work?

- A. Mitigate
- B. Avoid
- C. Accept
- D. Transfer

**Answer:** D

#### NEW QUESTION 309

Gary is the project manager for his organization. He is working with the project stakeholders on the project requirements and how risks may affect their project. One of the stakeholders is confused about what constitutes risks in the project. Which of the following is the most accurate definition of a project risk?

- A. It is an uncertain event that can affect the project costs.
- B. It is an uncertain event or condition within the project execution.
- C. It is an uncertain event that can affect at least one project objective.
- D. It is an unknown event that can affect the project scope.

**Answer:** C

#### NEW QUESTION 313

Who is responsible for the stakeholder expectations management in a high-profile, high- risk project?

- A. Project risk assessment officer
- B. Project management office
- C. Project sponsor
- D. Project manager

**Answer:** D

#### NEW QUESTION 316

A project team member has just identified a new project risk. The risk event is determined to have significant impact but a low probability in the project. Should the risk event happen it'll cause the project to be delayed by three weeks, which will cause new risk in the project. What should the project manager do with the risk event?

- A. Add the identified risk to a quality control management control chart.
- B. Add the identified risk to the issues log.
- C. Add the identified risk to the risk register.
- D. Add the identified risk to the low-level risk watchlist.

**Answer:** C

#### NEW QUESTION 320

You are the project manager of the BlueStar project in your company. Your company is structured as a functional organization and you report to the functional manager that you are ready to move onto the qualitative risk analysis process. What will you need as inputs for the qualitative risk analysis of the project in this scenario?

- A. Qualitative risk analysis does not happen through the project manager in a functional structure.
- B. You will need the risk register, risk management plan, project scope statement, and any relevant organizational process assets.
- C. You will need the risk register, risk management plan, outputs of qualitative risk analysis, and any relevant organizational process assets.
- D. You will need the risk register, risk management plan, permission from the functional manager, and any relevant organizational process assets.

**Answer:** B

#### NEW QUESTION 324

Henry is the project manager of the QBG Project for his company. This project has a budget of \$4,576,900 and is expected to last 18 months to complete. The CIO, a stakeholder in the project, has introduced a scope change request for additional deliverables as part of the project work. What component of the change control system would review the proposed changes' impact on the features and functions of the project's product?

- A. Scope change control system
- B. Cost change control system
- C. Configuration management system
- D. Integrated change control

**Answer:** C

#### NEW QUESTION 329

You work as a project manager for BlueWell Inc. You are working on a project and the management wants a rapid and cost-effective means for establishing priorities for planning risk responses in your project. Which risk management process can satisfy management's objective for your project?

- A. Historical information
- B. Qualitative risk analysis
- C. Quantitative analysis
- D. Rolling wave planning

**Answer:** B

#### NEW QUESTION 334

John works as a project manager for BlueWell Inc. He is determining which risks can affect the project. Which of the following inputs of the identify risks process is useful in identifying risks associated to the time allowances for the activities or projects as a whole, with a width of the range indicating the degrees of risk?

- A. Activity duration estimates
- B. Schedule management plan
- C. Risk management plan
- D. Activity cost estimates

**Answer:** A

#### NEW QUESTION 338

Fill in the blank with an appropriate phrase.

\_\_\_\_\_ is the study of how the variation (uncertainty) in the output of a mathematical model can be apportioned, qualitatively or quantitatively, to different sources of variation in the input of a model.

- A. Sensitivity analysis

**Answer:** A

#### NEW QUESTION 340

You are the project manager of the NNN project for your company. You and the project team are working together to plan the risk responses for the project. You feel that the team has successfully completed the risk response planning and now you must initiate what risk process it is. Which of the following risk processes is repeated after the plan risk responses to determine if the overall project risk has been satisfactorily decreased?

- A. Qualitative risk analysis
- B. Quantitative risk analysis
- C. Risk identification
- D. Risk response implementation

**Answer:** B

#### NEW QUESTION 341

You are preparing to start the qualitative risk analysis process for your project. You will be relying on some organizational process assets to influence the process. Which one of the following is NOT a probable reason for relying on organizational process assets as an input for qualitative risk analysis?

- A. Studies of similar projects by risk specialists
- B. Risk databases that may be available from industry sources
- C. Review of vendor contracts to examine risks in past projects
- D. Information on prior, similar projects

**Answer:** C

#### NEW QUESTION 343

You are the project manager of the NHQ Project for your company. You are discussing some of the project issues that need to be resolved in the project. You and the project stakeholders come to an agreement about the risk issues and how they will be resolved. Where should you document this information for issue resolution?

- A. Project management plan for execution
- B. Lessons learned documentation
- C. Issue log
- D. Risk response plan

**Answer:** C

#### NEW QUESTION 347

Wendy is about to perform qualitative risk analysis on the identified risks within her project. Which one of the following will NOT help Wendy to perform this project management activity?

- A. Project scope statement
- B. Risk management plan
- C. Risk register
- D. Stakeholder register

**Answer:** D

**NEW QUESTION 352**

You work as a project manager for BlueWell Inc. You are about to complete the quantitative risk analysis process for your project. You can use three available tools and techniques to complete this process. Which one of the following is NOT a tool or technique that is appropriate for the quantitative risk analysis process?

- A. Expert judgment
- B. Data gathering and representation techniques
- C. Organizational process assets
- D. Quantitative risk analysis and modeling techniques

**Answer:** C

**NEW QUESTION 357**

.....



## Thank You for Trying Our Product

### We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questons and Answers in PDF Format

### PMI-RMP Practice Exam Features:

- \* PMI-RMP Questions and Answers Updated Frequently
- \* PMI-RMP Practice Questions Verified by Expert Senior Certified Staff
- \* PMI-RMP Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- \* PMI-RMP Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

**100% Actual & Verified — Instant Download, Please Click**  
**[Order The PMI-RMP Practice Test Here](#)**